
This action is to approve a change in work and the increased contract amount for a construction 
contract for State Route 126/Commerce Center Drive Interchange in the unincorporated community 
of Castaic.

SUBJECT

October 20, 2015

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A CONSTRUCTION CONTRACT
STATE ROUTE 126/COMMERCE CENTER DRIVE INTERCHANGE

IN THE UNINCORPORATED COMMUNITY OF CASTAIC
(SUPERVISORIAL DISTRICT 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested change in work related to construction of a cast-in-place, prestressed 
reinforced concrete bridge, asphalt concrete pavement, Portland cement concrete pavement on 
base material, reinforced concrete barriers, soil-cement bank stabilization, drainage facilities, traffic 
signals, intelligent transportation systems; with an increase in the construction contract amount of 
$556,000; will have no significant effect on the environment and approve the change and increased 
contract amount for Project ID No. RDC0014507 – State Route 126/Commerce Center Drive 
Interchange; for revising pavement structural sections in the unincorporated community of Castaic, 
performed by C.A. Rasmussen, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the Board for the change in this 
construction contract in support of the timely completion of the project while avoiding delays and the 
potential for claims.  
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Enclosed for the Board's approval is a description of change in work, the necessary time extension, 
and the cost which is in excess of the Director of Public Works' delegated limit required to complete 
the project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal 
Sustainability (Goal 1) and Integrated Services Delivery (Goal 3).  Approval of this change will 
provide improved infrastructure to better serve the public and enhance the quality of life in the 
affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. RDC0014507, with an increase in the construction contract amount of $556,000, is 
included in the Fifth Supervisorial District's Transportation Improvement Program in the Road Fund 
Fiscal Year 2015-16 Budget.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this improvement was awarded on April 30, 2013, to a contractor 
with the lowest responsive bid in accordance with the State Public Contract Code and the Board's 
directives.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma

The Honorable Board of Supervisors
10/20/2015
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CHANGE IN WORK (APPROVE) 
October 20, 2015 
 
 
 
PROJECT ID NO. RDC0014507 – State Route 126/Commerce Center Drive 
Interchange, (in the unincorporated community of Castaic), Supervisorial District 5 
Contractor:  C.A. Rasmussen, Inc. 
 
Project Description: 
 
Construction of a cast-in-place, prestressed reinforced concrete bridge, asphalt 
concrete pavement, Portland cement concrete pavement on base material, reinforced 
concrete barriers, soil-cement bank stabilization, drainage facilities, traffic signals, 
intelligent transportation systems, and the performance of other appurtenant work. 
 
Change in Work: 
 
Revise pavement structural sections $556,000.00 
 
Description of Change: 
 
Due to the unavailability of suitable material at the mandatory borrow site, it is 
necessary to revise the structural section for hot mix asphalt pavement for the roadway 
widening, shoulders, and ramps.  A portion of the change in work was previously 
approved under delegated authority in the amount of $180,000 to stabilize the 
subgrade. In order to complete the work, an additional 556,000 is needed.  This 
exceeds the Director's delegated authority limit and requires the Board's approval. 
 
The cost for this work is based on Section 3 of the contract specifications. 
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
Sufficient funds for this project are included in the Fifth Supervisorial District's 
Transportation Improvement Program in the Road Fund Fiscal Year 2015-16 Budget.  
The Road Fund will ultimately be reimbursed with Westside Bridge and Major 
Thoroughfare Construction Fee funds as fees are collected.  
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Revised Contract Amount: 
 

  Original contract amount $35,387,229.10 
Changes in work approved 
      by delegated authority 2,501,853.10 
Changes in work previously approved 
      by the Board                                                                                  678,788.00 
Change in work to be approved       556,000.00   
Revised contract amount $39,123,870.20  

 
 Percent total change to original contract amount 11%   
CM:ma 
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